NIMA INTEGRATION TEST FACILITY (ITF)

Testing Lessons Learned Presented to the TPOC 13 – 14 November 2002

by Francine Scrivner-Cruz and Cathy Dreher



Responsibilities




- Testing
 - Installation verification
 - DODIIS integration testing
 - Security Testing
- Integration assistance and technical support to PMOs, developers, and sites
- Support to security accreditation authority
- Support to JITC interoperability certification
- Test Process Oversight Committee (TPOC)
 - Coordinates test activities and provides forum for users/PMOs



Integration Testing Process







JTPM Goals



- Ensure all parties have a clear understanding of the certification process and roles of the test organizations
- Education PM/PMOs on the DoDIIS Certification Process
- Discuss test schedules for JITF/JITC/SEC/Beta II
- Identify items due prior to start of testing



Lessons Learned: Documentation



- Seldom if Ever on Time
 - No Chance to Review Ahead of Time
 - Review on the Fly
 - Review after Installation
- Most Documentation Requirements Never Met
- Most Documentation Not Updated

Always in a Reactive Mode



Lessons Learned: Security



- DCID 6/3 Compliance
 - DCI Requirement Since 1999
 - NIMA/SISA tests Against DCID 6/3 Standards
- PMs to Provide Security Plans and SSAAs
- Documentation Due including Closed DRs NLT 30 days Prior to Test
- PM Responsible For Providing a Security Requirements Traceability Matrix
- SISA Tests Vulnerability of the System
- Security Findings Documented and Tracked Using DR Process



Lessons Learned: General



No New Kid on the Block Routines

- Early JTPM is for PMs NOT Testers
- ITF Not a Developmental Facility
- ITF is for Testing